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MEETING OF THE EXECUTIVE COMMITTEE OF THE 
BOARD OF REGENTS OF THE STATE UNIVERSITY OF NEW MEXICO 
Saturday, September 20, 1924, at 5:00 P. M. in 
the Office of Mr. A. A. Sedillo. 
Present: Messrs. J. A. Reidy, A. A. Sedillo, 
Charles H. Lembke, President Hill, 
E. H. Nprris, Architect, E. J. 
Marchant, Contractor. 
The meeting was called because Mr. Nbrris had 
reported that Mr. Marchant, the Contractor who 
had made the lowest bid for the erection of 
the proposed Library, had objected already to 
certain interpretations placed by Mr. Norris 
upon.the Specifications. 
Mr. Norris thought it would be well to clear 
up these matters before Mr. Marchant. should be 
required to sign the contract. 
It seems that Mr. Marchant objected to the in-
clusion of metal lathing under the Specifica-
tions of Alternative 2-A and also to the inclu-
sion of tiles in the Specifications of 2-A. 
After prolonged discussion of this matter, it 
was unanimously declared to be the sense of the 
Executive Committee that metal lathing would be 
required as part of the Specifications of 2-A, 
although the tiles referred to by Mr. Norris 
would not be required. 
Upon motion of Mr. Sedillo, seconded by Dr. 
Reidy, it was unanimously agreed that Mr. Mar-
chant would be given until eight A. M. on Tues-
day, September 23, 1924, to decide as to whether 
he would accept and sign the contract .as offered 
by the Board of Regents. 
Mr. Marchant agreed to notify us before the 
time named. 
Upon motion of Mr. Lembke, seconded by Dr. 
Reidy, it was further resolved that after a 
further scrutiny of the bids had been made 
for plumbing and for electric wiring, that 
President Hill should should order to be 
prepared the proper forms of-contracts and 
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Adjourned 
bonds to be furnished by the. lowe.st bidders 
for this work; namely,,Messers. Cooper and 
Bridgeman, respectively. 
There being no fu~ther business, the meet-
ing adjourned. 
Signed: 
Secretar 
Date 
LMcD 
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